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STATE OF ILLINOIS 0 "@@@ﬁ@;@
ILLINOIS COMMERCE COMMISSION M APR 112005
iHlinois Commarca Comimissior:

RAIL SAFETY SECTION

Hlinois Central Railroad Company; Mattoon Township, Coles
County, the City of Mattoon, and the State of lllinois,
Department of Transportation,

Stipulated Agreement regarding improving public safety at the T04-0012
Township Road (TR} 14A, TR 139, County Highway (CH) 13, A '
TR 151 highway-rail grade crossings of the Company’s tracks
located near Mattoon, and the 43" Street highway-rail grade
crossing of the Company’s track located in Mattoon, Coles
County, lllinois, designated as crossings AAR/DOT 292 943N,
milepost 114.60-B, AAR/DOT 292 944V, milepost 115.30-B,
AAR/DOT 292 945C, milepost 115.80-B, AAR/DOT 292 948X,
milepost 117.00-B, AAR/DOT 292 949E, milepost 117.10-B,

respectively.

SUPPLEMENTAL PETITION

Now comes lllinois Central Railroad Company (“IC”) and petitions the lllinois Commerce
Commission {the “Commission”) for an order giving IC additional funding from the Grade
Crossing Protection Fund (“GCPF”) in this docket. in support of its Petition, IC states as follows:

1. Due to unanticipated problems with the original design, IC had to complete new
drawings and new estimates for signals, structures and drainage pipes at the at-grade crossing
of County Highway 13 at the IC tracks to provide location(s) to set the previously ordered

AFLS/gates and masts.

2. IC is hereby submitling these estimates with this supplemental petition as Exhibit

3. The estimates show that the estimated cost of the project shall be $76,326.00

more than originally estimated
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4, The design change, noted in ltem #1 above, is acceptable to Coles County and
Mattoon Township and the IC. The new design, for Bridge #B 115.85, will eliminate
unnecessary stress on the bridge caused by placement of the signal mast on the bridge. In
addition, installation of the pipe will give Mattoon Township and Coles County more flexibility
with future road maintenance, as noted by their representatives. The extension of the back wall
on bridge #B 115.80 is necessary to provide a solid foundation to install the signal mast.

WHEREFORE, IC, respectfully requests that the Commission:

a) Allow the GCPF to contribute up to 85% of the additional $76.326.00 needed fo
complete the project, with the remainder to be contributed 10% by Coles County and 5% by the
IC (matching the current allocation); and

b) Provide such other and further relief as the Commission deems just and

appropriate.
Dated at Homewood, Illinois this 8" day of April, 2005.

ILLINOIS CENTRAL RAILROAD COMPANY

ByJM/ﬂM

Michael J. Barron, Jr."
Counsel

CN

17641 S. Ashland Avenue
Homewood, |L 60430-1345
Phone: 708-332-3954

Fax: 708-332-3052
ARDC 6228809

WiLegalhunjBACC-( THsWTONT04-0012400 12 Supplemental Pet.doc 2



VERIFICATION

John M. Henriksen, being duly sworn, deposes and says that he is Manager-
Public Works for lllinois Central Railroad Company, that he has read the
foregoing Supplemental Petition of lllinois Central Railroad Company, and that
the contents thereof are true and correct to the best of his knowledge and belief

Subscribed and sworn to
Before me this "~ day of
:1.'1«‘;;57/1,(,{" , 2005.

&

7{2%@/@:4»«/ K/ 4”7@%{

Notary P Jré

My Commission Expires:

avos#%ﬁﬁ%s%ssw@v
§H L FFICIAL SEAL”
PAfP!CiA A, ZIEMlNSKI
Notary Public, State of lllinois 6
My Commissio n Expires 9/26/0
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STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION

lllinois Central Railroad Company; Mattoon Township, Coles
County, the City of Mattoon, and the State of lllinois,

Department of Transportation,

Stipulated Agreement regarding improving public safety at the
Township Road (TR) 14A, TR 139, County Highway (CH) 13,
TR 151 highway-rail grade crossings of the Company’s tracks
located near Mattoon, and the 43" Street highway-rail grade
crossing of the Company’s track located in Mattoon, Coles
County, lllinois, designated as crossings AAR/DOT 292 943N,
milepost 114.60-B, AAR/DOT 292 944V, milepost 115.30-B,
AAR/DOT 292 945C, milepost 115.80-B, AAR/DOT 292 948X,
milepost 117.00-B, AAR/DOT 292 949E, milepost 117.10-B,

respectively.

T04-0012

NOTICE OF FILING

Ms. Ellen Schanzle-Haskins

Acting Chief Counsel

lllinois Department of Transportation
2300 S. Dirksen Parkway, Room 300
Springfield, IL 62764

Mr. Charles J. Ingersoll

Engineer of Local Roads & Streets
lllinois Department of Transportation
2300 S. Dirksen Parkway, Room 205
Springfield, IL 62764

Mr. Frederick J. Sherer

County Engineer

Coles County Highway Department
651 Jackson Street, Room 16
Charleston, iL 61920

WaLegalojbAICC-(THs)VT04Y T04-00 1 2001 2.not supplemental.doc

The Honorable David Carter
City of Mattoon

208 North 19" Street
Mattoon, IL 61938-2838

Mr. Michael Diepholz
Highway Commissioner
Mattoon Township

374 East County Road 1000N
Mattoon, L 61938



PLEASE TAKE NOTICE that we have on this 8" day of April, 2005, sent for filing with
the lllinois Commerce Commission, the attached Supplemental Petition in the above
captioned matter, a copy of which is hereby served upon you.

ILLINOIS CENTRAL RAILROAD COMPANY

By W///%M

Michael J. Bérron, Jr.
Counsel

CN

17641 S. Ashland Avenue
Homewood, IL 60430
Phone: 708-332-3954
Fax: 708-332-3052
ARDC 6228809
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CERTIFICATE OF SERVICE

I, MICHAEL J. BARRON, JR., an attorney, certify that | served the foregoing
supplemental Petition for Extension upon the respondents made party to this
proceeding by enclosing copies of the foregoing in envelopes addressed to those
parties as set forth below, postage prepaid, and depositing the envelopes in the
United States Mail at 17641 S. Ashland Avenue, Homewood, IL on the 8" day of

April, 2005.

Ms. Ellen Schanzle-Haskins

Acting Chief Counsel

lllinois Department of Transportation
2300 S. Dirksen Parkway, Room 300
Springfield, IL 62764

Mr. Charles J. Ingersoll

Engineer of Local Roads & Streets
Illinois Department of Transportation
2300 S. Dirksen Parkway, Room 205
Springfield, IL 62764

Mr. Frederick J. Sherer

County Engineer

Coles County Highway Department
651 Jackson Street, Room 16
Charleston, IL 61920

WiLegalmjb\CC-(TH#s)TOT04-001210012. Cert Supplemental.doc
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Michael”). Barron, Jr.

The Honorable David Carter
City of Mattoon

208 North 19" Street
Mattoon, IL 61938-2838

Mr. Michael Diepholz
Highway Commissioner
Mattoon Township

374 East County Road 1000N
Mattoon, IL 61938



EXHIBIT A



ILLINOIS CENTRAL RAILROAD COMPANY
A WHOLLY OWNED SUBSIDIARY OF

CANADIAN NATIONAL RAILWAY COMPANY
HIGHWAY/RAIL GRADE CROSSING SURFACE ESTIMATE

Roadway Name: CH-13 (200E) Date: March 23, 2005
Nearest Station: Lipsey, IL
Raifroad Division; Central
Railroad Subdivision: Peoria
Railrcad Milepost: B-115.85
DOT Crossing No.: 292 945C
Valuation Section: I1L-2 Prepared by: TRZ

Description of Work: WORK TO REPLACE BR B 115-83 ON PIPE TO PROVIDE LOCATION TO SET
NEW AFLS/GATE SIGNAL MAST

ESTIMATE ONLY. QUANTITIES ARE NOT TO BE USED TO ORDER MATERIAL

MATERIAL:

Ballast 8 Ton 675 & 54.00

Granular Mat'l, CA-6 8 Yd. 15.00 $ 120.00
SUBTOTAL MATERIAL $ 174.00

LABOR:

MOW, BRIDGES & STRUCTURES LABOR

ltem GangDays ManDays Cost/Day Cost

4-man Section Gang 2.0 8.0 640.00 $ 1,280.00

5-man Surfacing Gang 2.0 10.0 800.00 $ 1,600.00

5-man Bridge Gang 4.0 20.0 800.00 $ 3,200.00

Machine Operator ] 6.0 160.00 § 960.00
SUBTOTAL $ 7,040.00

Overtime 10% $ 704.00
SUBTOTAL MOW, B&S LABOR $ 7.744.00




CH-13 (200E) Lipsey, IL

MISCELLANEQUS LABOR

ltem Quantity Units Unit Cost
Engineering 1 LS. $500.00
Accounting $154.88

SUBTOTAL MISCELLANEOUS LABOR

TOTAL LABCR
OTHER
Contract-Furnish/Jack Pipe/Fill Bridge 1 LS. 39500.00
Per Diem/Business Expense 44  M.D. 64.00
RR-owned Equipment 1 L.S. 700.00
TOTAL OTHER

TOTAL DIRECT COSTS

EAPG ADDITIVES

Material $ 174.00
Material Additive ( 4.20%)

MOW Labor $ 7,744.00
MOW Labor Additive { 89.34%)

Engineering Labor $ 500.00
Engineering Labor Additive { 83.20%)

Accounting Labor 3 154.88
Accounting Labor Additive { 74.34%)

Other $ 43,0186.00
TOTAL DIRECT COSTS $ 51,588.88

TOTAL FAPG ADDITIVES

GRAND TOTAL FAPG BASIS

Page 2

Cost

500.00
$154.88

8,396.88

Cost

39,500.00

51,588.88

7.31

6,918.49

416.45

115.14

59,046.27




03/08/2005 08:42 FAX 715 284 8146 LUNDA CONST. g 0ol

LUNDA CONSTRUCTION COMPANY
620 GEBHARDT ROAD « P.0.ROX 669
BLACK RIVER FALLS, W1 54615

PH: (715) 284-9431  FAX: (715) 284-9146
BRIDGES « PILE DRIVING'* DAMS - ©

- g An Equal Employment Opportunity Employer  Constructing Safely

March 8, 2005 Via Facsimile 708-332-3757
6 Pages Total

Canadian National Railway

401 Kairy Street

Antioch, I, 60002

Attn: Kevin Day RE: Mattoon, IL 7 30" Pipe Bore / MP 115.83

Gentiemen:

Pursuant to your request with John Ostrowski, Lunda Construction Company proposes to
replace an. existing culvert near Mattoon, 11, with a 30” by 80 bored pipe for the
estimated price of $39,500.00. This price includes furnishing and installing a 30”
diameter steel pipe as well as sealing off the existing culvert. Attached are the current
rates sheets that would apply to this work. We are estimating that this work may take five
10 hours days to complete.

This price is a budgetary estimate only. Lunda Construction Company proposes fo
perform this work on a time and materials basis as per our continuing agreement with the
Canadian National Railway and welcomes any assistance which you could provide with
your own staff. As with all of our other projects with Canadian National, we have not
included any cost provisions for railroad flagmen or railroad protective insurance.

Thank you for this opportunity to be of service to you and the Canadian National
Railway. If you have any questions, please feel free to contact John Ostrowski at 920-
299-5724.

Very Truly Yours,
Lunda Construction Company

K woir

Kevin Holcomb

KHkh

Encl.

Cec: Lunda Construction Company — John Ostrowski

) Twiis Cities Office ~ 15623 Clayton Ave. » Rosemount, MM 55068 « Ph: (651) 437-9666 - fax: (651) 437-1035
Hilbest Office « W2332 E. Crosstown Rd. « PO. Box 303 » Hilbert, Wi 54129 » Phe (920) 853-3522 » Fax: (320) 853-7170
WMitwartkee Office « W229 N2520 Duplainvitle Road » Waukesha, Wi 53186 » Ph: (262) 547-1781 « Fax: (262) 547-3080



ILLINOIS CENTRAL RAILROAD COMPANY
A WHOLLY OWNED SUBSIDIARY OF

CANADIAN NATIONAL RAILWAY COMPANY
HIGHWAY/RAIL GRADE CROSSING SURFACE ESTIMATE

Roadway Name: CH-13 (200E) Date: March 23, 2005
Nearest Station: Lipsey, IL
Railroad Division: Central
Railroad Subdivision: Peoria
Raiiroad Milepost: B-115.85
DOT Crossing No.: 292 945C
Valuation Section: IL-2 Prepared by: TRZ

Description of Work: WORK TO EXTEND HEADWALL ON BR B 115-8 & BACKFILL TO PROVIDE
LOCATION TO SET NEW AFLS/GATE SIGNAL MAST

ESTIMATE ONLY. QUANTITIES ARE NCT TO BE USED TO ORDER MATERIAL

MISCELLLANEOUS LABOR

Accounting $50.00 $50.00
SUBTOTAL MISCELLANEOUS LABOR ======;z;.00
TOTAL LABOR ======;;;.00

OTHER

Contract-Extend Bridge backwall & hackfill 1 L.S. 4000.00 $ 4,000.00
TOTAL OTHER $ ===4=;0=0=(=);

TOTAL DIRECT COSTS $§  4,000.00




CH-13 (200E) Lipsey, IL

EAPG ADDITIVES
Material
Material Additive { 4.20%)

MOW Labor
MOW Labor Additive { 89.34%)

Engineering Labor
Engineering Labor Additive ( 83.29%)

Accounting Labor
Accounting Labor Additive { 74.34%)

Other

TOTAL DIRECT COSTS
TOTAL FAPG ADDITIVES

GRAND TOTAL FAPG BASIS

$50.00

$ 4,000.00

$ 4,050.00

Page 2

4,087.17




ILLINOIS CENTRAL RAILROAD COMPANY

A WHOLLY OWNED SUBSIDIARY OF

CANADIAN NATIONAL RAILWAY COMPANY

HIGHWAY/RAIL GRADE CROSSING SIGNAL ESTIMATE

Roadway Name; CH 13
Nearest Station: Mattoon, IL
Railroad Division: Central
Railroad Subdivision: Peoria
Railroad Milepost: B 115.85
DOT Crassing Na.: 292 945C
Valuation Section: IL-1

Description of Work: Signal work to install FLS & Gates at CH 13.

MATERIAL:
ltem

Landfifl
Misc. Signal Materiai

CROSSING MATERIALS PACKAGE

GCP3000ND2, 80160-111-IPI

Serial Event Analyzer/Recorder, A80273

Recorder Interface, 80255

Narrow Band Shunt, 62775-1543
Rectifier, NRS 15110, 20A

Rectifier, NRS 18120, 40A
Crossing Controller, 40A, 91120
Intelligent Current Sensor, 80271
FLX-4000 & Gate Assembly, 2-Way
Arm, E-Z Gate, 16-24'

Gatekeeper, SK-1000

Bell, Electronic

Battery, Ni-Cad, 240 AH
Foundation, S-2

Shunt Enclosure

Pre-Wired Aluminum Bungalow, 6X6'
Wire, 2¢/6, T10456

Cable, 3¢/6 TECK, T10458

Cable, 2¢c/0

Cable, 7¢/6,9c/14, T12481

SUBTOTAL MATERIAL

N
S NNO-S2TNNANSDS S AN A

[#%]
o
o

100
3000
300

LOT
LOT

EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
FEET
FEET
FEET
FEET

Date: April 4, 2005

Est 1047-501

Unit Cost

$800.00
$500.00

$18,652.00
$2,465.00
$182.00
$523.00
$455.00
$660.00
$4,582.00
$443.00
$6,833.00
$569.00
$1,975.00
$234.00
$256.00
$404.00
$590.00
$13,450.00
$0.44
$2.12
$3.00
$3.05

) AR PARARARRNPANPARPDPDBLOARNS A 0

Prepared by: WCR

Cost

800.00
500.00

18,652.00
2,465.00
364.00
1,046.00
455.00
660.00
4,582.00
886.00
6,833.00
1,138.00
3,950.00
234.00
5,120.00
808.00
1,180.00
13,450.00
132.00
212.00
9,000.00
915.00

73,382.00



CH 13

Mattoon, IL

LABOR:
SIGNAL LABOR
ltem
5-man Gang
SUBTOTAL SIGNAL LABOR
MISCELLANEOUS | ABOR
ltem
Preliminary Engineering

Construction Engineering
Accounting

Gang Days Cost/Day
16 1100.00
1 LS. $2,500.00
1 L.S. $275.00
L.S. $200.00

SUBTOTAL MISCELLANEOUS LABOR

TOTAL LABOR

OTHER
ftem

Per Diem/Business Expense
Contractor/Rented Equipment
Power Tap

Contract-Crossing System Wiring
Freight on Crossing Package
Contract Engineering

TOTAL OTHER

TOTAL DIRECT COSTS

1 L.S. 4000.00
1 LS. 3200.00
1 L.S. 2000.00
1 L.S. 6000.00
1 LS. 3000.00
1 L.S. 5000.00

&+ & B A

Page 2

Est 1047-501

Cost

17,600.00

17,600.00

Cost

2,500.00

20,575.00

Cost

4,000.00
3,200.00
2,000.00
6,000.00
3,000.00
5,000.00

117,157.00



CH 13

Mattoon, L

EAPG ADDITIVES

Material
Material Additive { 4.20%)

Signal Labor
Signal Labor Additive { 89.34%)

Engineering LLabor
Engineering Labor Additive ( 83.29%}

Accounting Labor

Accounting Labor Additive { 74.34%)

Other

TOTAL DIRECT COSTS
TOTAL FAPG ADDITIVES

GRAND TOTAL FAPG BASIS

$ 73,382.00

$ 17,600.00

$ 2775.00

$ 200.00

$ 23,200.00

$ 117,157.00

Page 3

Est 1047-501

3,082.04

15,723.84

2,311.30

148.68

138,422.86



